
規劃、工程及房屋事務委員會文件第______號 
 

南區區議會 

規劃、工程及房屋事務委員會 

赤柱海濱改善工程  - 施工詳情  

 

目的 

 

   本文旨在徵詢委員對赤柱海濱改善工程的施工時間表

及相關安排的意見。 

 

 

背景 

 

2. 我們於 2002年 9月就促進赤柱旅遊業建議措施諮詢南

區議會，其中一項措施乃進行赤柱海濱改善工程。工程的主要部

分有美化赤柱大街至八間屋一段海濱長廊沿路的街景，包括重鋪

行人徑和行車道、改善街道照明和街道裝置等；在美利樓對開位

置興建碼頭；擴展赤柱大街對開的海濱長廊，鞏固海堤和進行相

關的改善街貌工程；以及清拆水僊古廟四周的寮屋、美化附近一

帶的環境，和改善鄰近八間屋的露天地方。議員對工程計劃表示

支持，建築署在深化設計時已考慮了議員的意見。我們亦於 2004

年 1月就工程的施工時間表及相關安排徵詢黃竹坑及赤柱分區委

員會的意見，委員亦對施工時間表及相關安排表示支持。 
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3. 如獲立法會撥款，赤柱海濱改善工程將於二零零四年年

底展開，二零零七年完成。工程計劃將分階段實施，為協調工程

計劃各個部分及把工程帶來的不便減至最低，建築署草擬了工程

施工時間表及相關安排的資料及施工階段設計圖(見附件)，並會於

席上向委員詳細講解。 

 

 

徵詢意見 

 

4.   請委員就赤柱海濱改善工程的施工詳情發表意見。 

 

 

 

 

經濟發展及勞工局 

旅遊事務署 

二零零四年三月 

 



赤柱海濱改善工程 
施工時間表及相關的安排 

 
工程項目 工程對週遭環境的影響 

 
區域 一 : 興建碼頭  (04年 11月 至 07年 2月) (註一) 
打樁 工程將以鑽樁的方式進行，所產生的聲浪甚低。

工程不會在星期六，星期日及公眾假期進行。 
 

興建碼頭石屎地台  工地將與鄰近的美利樓分隔。工程物料將不會由
陸路經美利樓方向進出工地，而是以海路運送，
因此不會對陸路交通構成影響及居民造成不便。
工程不會在星期六，星期日及公眾假期進行。 
 

興建碼頭上蓋及支柱 工地將與鄰近的美利樓分隔。工程物料將不會由
陸路經美利樓方向進出工地，而是以海路運送，
因此不會對陸路交通構成影響及居民造成不便。
工程所產生的聲浪甚低。  
 

區域 二  第一期 : 擴建海濱長廊 (04年 11月至 06年 9月) (註一) 
填石 工程物料將不會由陸路進出工地，而是以海路運

送，因此不會對陸路交通構成影響及居民造成不
便。工程不會在行人專用區時段內進行(註二)。 
 

安裝臨時鋼閘板 每天安裝臨時鋼閘板的時間只限數小時。安裝時
段將按環境保護署的規定進行。 
 

興建海堤 工程只需少量石屎，因此不會影響陸路交通。工
程不會在行人專用區時段內進行。 
 

海濱長廊工程 工程將美化在新造的海堤上興建的海濱長廊。工
程不會在行人專用區時段內進行。工程所產生的
聲浪甚低。 
 
 
 
 
 

附件 



 - 2 - 

工程項目 工程對週遭環境的影響 
 

區域 二  第二期 : 美化赤柱大街 (06年 10月至 07年 6月)  
美化赤柱大街 工程將分段進行，施工期間將安排足夠及安全的

行人道及行車道，讓行人及車輛安全通行。工程
所產生的聲浪甚低。工程不會在行人專用區時段
內進行。 
 

區域 三  第一期 (i) : 重置食環署現有臨時街市 (04年 7月至 06年 2月) 
(註一) (註三) 

區域 三  第一期 (ii) : 擴建綠化用地及改善海濱長廊 (05年 7月至 
05年 12月)  

擴建綠化用地及 
改善海濱長廊 
 

施工期間，將安排足夠及安全的行人道，讓行人
使用。 
 

區域 三  第二期 : 擴建綠化用地及改善海濱長廊及足球場 
          (06年 1月至 06年 6月) 

擴建綠化用地及 
改善海濱長廊及翻新 
足球場 

施工期間，將安排足夠及安全的行人道，讓行人
使用。至於足球場，施工期間將會臨時封閉，但
會盡量考慮配合舉辦大型活動的需要。 
 

區域 四 : 美化水僊古廟周圍地方 (04年 9月至 05年 7月) 
美化工程 工程所產生的聲浪甚低。  

 
區域 五 : 八間屋 (04年 9月至 05年 7月) 
改善休憩用地 工程所產生的聲浪甚低。  

 
 
註一 : 工程施工期間，工地的範圍將以圍板分隔，以確保行人安全。圍
板將繪上彩色圖畫美化，圍板上方亦會設有透明窗口，使遊人可
以觀賞海景。 

 
註二 : 即星期五晚上 7時至 11時，星期六、日、及公眾假期上午 11時
至晚上 11時。 

 
註三 : 有關重建現有臨時街市的工程，食環署已於年前向南區區議會匯
報及諮詢，並獲得議會支持。 

 



 
Southern District Council 

 
Planning, Works and Housing Committee 

 
Stanley Waterfront Improvement Project – Works Arrangements 
 
Purpose 
 
  To seek members’ views on the construction phasing plan and 

related arrangements of the Stanley Waterfront Improvement Project (the Project).   

 

Background 

 

2.  We consulted the Southern District Council (SDC) on the proposed 

tourism initiatives for Stanley in September 2002.  One of the initiatives is the 

implementation of the Project.  Main components of the Project include 

streetscape improvements along the waterfront promenade from Stanley Main 

Street to Pat Kan Uk where pavement and road will be repaved and lighting and 

street furniture will be enhanced; construction of a pier outside Murray House; 

extension of the waterfront promenade outside Stanley Main Street and 

strengthening of the seawall and related streetscape improvement works; 

clearance of the squatters surrounding Shui Sin Temple and the beautification of 

the area nearby; and improvements to the open space near Pat Kan Uk. Members 

of the SDC supported the Project.  The Architectural Services Department 

(ArchSD), in developing its detailed design, has taken into account members’ 

views.  We also consulted the Wong Chuk Hang and Stanley Area Committee 

(AC) in January 2004 on the works phasing plan and related arrangements.  

Members of the AC supported the plan and arrangements.  

 

Planning, Works and Housing Committee Paper No. ________ 
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3.  Subject to funding approval by the Legislative Council, the Project 

is expected to start in end 2004 for completion in 2007.  It will be carried out in 

phases.  For better interface among the different components of the Project and to 

minimize disturbance, ArchSD has prepared a construction phasing plan and 

related works arrangements at the Annex and would explain in detail to members 

at the meeting.   

 

Advice Sought  

 

4.  Members are invited to comment on the works arrangements.   

 

 

 

 

 

 

Tourism Commission 

Economic Development and Labour Bureau 

March 2004  



Stanley Waterfront Improvement Project 
Construction Phasing Plan and Related Arrangement 

 
Works Items Impact on the surrounding environment 

 
Area 1: Proposed Pier (Nov. 2004 to Feb. 2007) (Note 1) 
 
Piling Pre-bored H-pile will be used during 

construction. Not much noise will be generated. 
Works will not be carried out on Saturdays, 
Sundays and Public Holidays. 
 

Concrete floor slab of 
the pier 

Works site will be separated from the Murray 
House nearby. Works materials will be 
delivered to the site by sea, rather than by land 
transport via Murray House. Therefore, the 
works will neither have any impact on the land 
transport nor cause any inconvenience to the 
public. Works will not be carried out on 
Saturdays, Sundays and Public Holidays. 
 

Roof and columns of the 
Pier 

Works site will be separated from Murray 
House nearby. Works materials will be 
delivered to the site by sea, rather than by land 
transport via Murray House. Therefore, the 
works will neither have any impact on the land 
transport nor cause any inconvenience to the 
public. Not much noise will be generated. 
 

Area 2 Phase 1: Proposed Boardwalk (Nov. 2004 to Sept. 2006) (Note 1) 
 
Rock filling Works materials will be delivered to the site by 

sea, rather than by land transport. Therefore,  
works will not cause any impact on land traffic 
or inconvenience to the public. Work will not 
be carried out during pedestrianisation hours 
(Note 2). 
   

Temporary Sheet piling Works will be carried out for a few hours every 
day during the construction period. Works will 
comply with the EPD requirements. 
 

Annex  
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Works Items Impact on the surrounding environment 
 

Construction of seawall Works will involve a small amount of concrete. 
No impact will be caused to land transport. 
Works will not be carried out during 
pedestrianisation hours.  
 

Promenade (Boardwalk) Beautification works of the promenade will be 
carried out on top of the newly constructed 
seawall. Works will not be carried out during 
pedestrianisation hours. Not much noise will be 
generated. 
 

Area 2 Phase 2: Beautification of Stanley Main Street (Oct. 2006 to June 
2007) 
 
Beautification of Stanley 
Main Street 

Work will be carried by phases. Sufficient and 
safe pedestrian walkways and vehicular access 
will be provided during construction. Works 
will not be carried out during pedestrianisation 
hours. Not much noise will be generated. 
 

Area 3 Phase 1 (i):  Redevelopment of the Stanley Temporary Market 
(July 2004 to Feb. 2006) (Note 1) (Note 3) 
 
Area 3 Phase 1 (ii): Proposed Open Space and Promenade (July 2005 to 
Dec. 2005)  
 
Proposed Open Space 
and Promenade  

Sufficient and safe pedestrian walkways will be 
provided during construction. 
 

Area 3 Phase 2: Proposed Open Space and Promenade, Boardwalk, and 
Soccer Pitch (Jan. 2006 to June 2006) 
 
Proposed Open Space 
and Promenade and  
Soccer Pitch 

Sufficient and safe pedestrian walkways will be 
provided during construction. Soccer Pitch will 
be closed during construction work, but the 
closing time will take into consideration the 
schedule of major functions to be held. 
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Works Items Impact on the surrounding environment 

 
Area 4: Beautification of the area around Shui Sin Temple (Sept. 2004 to 
July 2005) 
 
Beautification work Not much noise will be generated. 

 
Area 5: Improvement to the open space at Pat Kan Uk (Sept. 2004 to July 
2005) 
 
Improvement to the  
open space at Pat Kan 
Uk 
 

Not much noise will be generated. 

 
Note 1: During construction period, hoarding will be erected to ensure 
public safety. Hoarding will be decorated with colour pictures. 
Transparent windows will also be provided on the hoarding so that 
visitors can enjoy the seaview. 
 
Note 2: Pedestrianisation hours: 7p.m. to 11p.m. on Fridays, 11a.m. to 
11p.m. on Saturdays, Sundays and Public Holidays 
 
Note 3: The Southern District Council was consulted and supported the 
Redevelopment of Stanley Temporary Market by FEHD. 
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